WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1124673
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 10-30-10 through 11-26-10
Task Order Period of Performance: 02-06-09 through 12-31-10

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$1,321,482.23 (99.77 %) of the Task Order Ceiling ($1,324,489.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)
e The Project Manager with the help of support staff performed routine project management activities
including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
No Activity

Task 3 - Field Investigation / Data Acquisition (FI)
No Activity

Task 5 - Analytical Support and Data Validation (AN)
e The Contract Administrator revised subcontractor tasking documents.

Task 6 - Data Evaluation (DE)

e The Project Manager, Jr. Engineer, Technical Editor, Document Production Specialist, three Sr.
Technicians, and Graphic Specialist prepared the 104(e) response summary report.

e The Sr. Reviewer reviewed the 104(e) response summary report.

e The Project Manager, Project Hydrogeologist, Project Chemist, Database Specialist, GIS Specialist, Jr.
Engineer, and two Sr. Technicians prepared the annual 2008/2009 groundwater monitoring report.

e The Contract Administrator revised subcontractor tasking documents.

e NOTE: In November, the Project Manager inadvertently charged 1 hour to Task 13 instead of to Task 6
for preparing a response to GSWC question on the FS cost information. The transfer of 1 hour will be
reflected in next month’s invoice.

Task 7 - Risk Assessment (RA)

No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity

Task 10 - Remedial Alternatives Screening (RS)
No Activity

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity

Task 12 - FS Report (FS)

No Activity

Task 13 - Post RI/FS Support (PR)

¢ NOTE: In November, the Project Manager inadvertently charged 1 hour to Task 13 instead of to Task 6
for preparing a response to GSWC question on the FS cost information. The transfer of 1 hour will be
reflected in next month’s invoice.
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EP-S9-08-04
Omega OU02 RI/FS

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
Project expenditures have exceeded 85% of the Task Order funding and will reach the funding ceiling in
mid-December 2010. The funds remaining are not sufficient for the rest of the current Period of
Performance.
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

SUMMARY OF COSTS BY TASK

EPA Contract No.:
Contract Date:
Reporting Month:

EP S9 08 04
09/24/2008
November, 2010

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

Period:  10/30/2010 through 11/26/2010
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0.00 0.00 35.30 5,680.58 31.00 5,349.00 -4.30 -331.58
PP.03 PROJECT MANAGEMENT 11.20 1,646.82 236.00 39,097.62 264.00 40,601.00 28.00 1,503.38
PP.04 SITE SPECIFIC PLANS 0.00 0.00 64.00 9,733.10 172.00 22,208.00 108.00 12,474.90
CR COMMUNITY INVOLVEMENT 0.00 5.80 81.00 13,772.98 80.00 12,740.00 -1.00 -1,032.98
FI FIELD INVESTIGATION/DATA ACQUISITION 1.00 5,421.89 1,813.30 343,494.79 1,579.00 347,626.00 -234.30 4,131.21
AN ANALYTICAL SUPPORT/DATA VALIDATION 2.00 230.46 146.60 20,843.25 410.00 58,754.00 263.40 37,910.75
DE DATA EVALUATION 100.00 13,512.99 1,745.20 270,332.73  1,484.00 219,515.00 -261.20 -50,817.73
RA RISK ASSESSMENT 0.00 0.00 3.00 430.98 4.00 545.00 1.00 114.02
1T TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.00 282.00 88,414.00 282.00 88,414.00
RR RIREPORT 0.00 0.00 520.30 75,226.77 269.00 36,585.00 -251.30 -38,641.77
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0.00 0.00 877.40 147,439.61 914.00 147,446.00 36.60 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 0.00 1,520.40 273,442.85 871.00 145,251.00 -649.40  -128,191.85
FS FS REPORT 0.00 0.00 380.10 60,153.72 294.00 45,384.00 -86.10 -14,769.72
PR POST RI/FS SUPPORT 1.00 216.17 312.10 61,833.25 764.00 149,731.00 451.90 87,897.75
co TASK ORDER CLOSEOUT 0.00 0.00 0.00 0.00 36.00 4,340.00 36.00 4,340.00
Totals: 115.20 21,034.13  7,73470 1,321,482.23  7,454.00 1,324,489.00 -280.70 3,006.77






REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code:
OMEGA 0U02 RI/FS Action Code:

CH2M HILL INC Operable Unit:

EP S9 08 04 TO Type:

09BC Type Site:

CA Task Order Status:
9 Performance Based:

RI
co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:

Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00

SINGH, UDAI PRATAP 3.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 4.00

GRIGORIEFF, MIKE 1.00

PERINA, TOMAS 6.00 190.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

JABLONSKI, DANIEL R 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 2.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

NGUYEN, CRYSTAL 5.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 1.90 13.90

DAISEY, SHANNON 2.30

ESQUIVEL, ROSA | 330 49.20

JENSEN, NANCY KEATING 3.70

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 11.20 1,646.82 305.40 50,835.94 467.00 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 1



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

Task Number: 1

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
E2 CONSULTING ENGINEERS INC

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50

LOPEZ, SARAH Senior Technician 0.50

LOPEZ, DAVID Administrative and Clerical 0.40

NANDA, NIDHI 0.50

TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 11.20 1,646.82 335.30 54,236.29 467.00 68,158.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01
SUBTOTAL, TASK 1 COSTS 1,646.82 54,511.30 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

COMMUNITY INVOLVEMENT

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Dollars
SUBTOTAL, DIRECT LABOR 81.00 12,140.82 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_labor) 5.80 1,632.16 1,354.00
SUBTOTAL, TASK 2 COSTS 5.80 13,772.98 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04
09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FIELD INVESTIGATION / DATA ACQUISITION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: FI

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00
BLASCO, JOHN CALVERT 3.00
CAVIL, RICHARD 6.00
PERINA, TOMAS 117.00
JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 267.00
MEKURIA, TEWODROS 4.00
SKEITH, BRIAN P 5.00
SUN, KERANG 4.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00
HERNANDEZ, ROBERT 176.00
MATHUR, VIKAS 17.00
MAYRY, MATTHEW 37.00
NGUYEN, CRYSTAL 24.00
OCKERMAN, JEFF 123.00
RISAT, TEDROS 10.00
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00
OVIEDO, MIGUEL A. 25.00
FOXWORTHY, TERRY Senior Technician 2.50
LADEAU, MICHAEL 11.00
MAYER, KEVIN F 0.50
STREHLOW, ROBERT W 0.50
VOLLMAR, GERALD ANDREW 0.50
PALM, MICHAEL SCOTT Technician 332.00
CIZAN, KIM Administrative and Clerical 3.20

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS

CH2M HILL INC
EP S9 08 04
09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code:  Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

CLARK, SUSAN ELAINE 3.30

DAISEY, SHANNON 1.00 2.50

ESQUIVEL, ROSA | 0.50

HILL, JARED 0.20

LANCE, JOEL 2.00

MEIDL, JOHN BENEDICT 2.70

TOTAL, PRIME DIRECT LABOR 1.00 75.38 1,361.40 159,341.83 1,579.00 176,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

Task Number: 3

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL CONSTRUCTORS

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Cco

02

FIXED RATE
CHEMICAL SITE CONTAMINATION
ON-GOING
No

FIELD INVESTIGATION / DATA ACQUISITION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FI

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS

CRITIGEN LLC

EP S9 08 04
09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code:  Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00

DUNCAN, DAVID FARLEY 2.00

LEE, ELAINE CHAN 5.00

TOTAL, TEAM SUB DIRECT LABOR 10.00 1,129.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

Task Number: 3

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
E2 CONSULTING ENGINEERS INC

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FIELD INVESTIGATION / DATA ACQUISITION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: FI

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30

LOPEZ, SARAH Senior Technician 8.50

LOPEZ, SARAH Administrative and Clerical 5.10

TOTAL, TEAM SUB DIRECT LABOR 232.90 25,614.74

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RIFS
CFESTINC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FIELD INVESTIGATION / DATA ACQUISITION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: FI

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 194.00
TOTAL, TEAM SUB DIRECT LABOR 194.00 23,061.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

FIELD INVESTIGATION / DATA ACQUISITION

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FI

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1.00 75.38 1,813.30 211,447.48 1,579.00 176,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 5,346.51 132,047.31 171,041.00
SUBTOTAL, TASK 3 COSTS 5,421.89 343,494.79 347,626.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code:
OMEGA 0U02 RI/FS Action Code:

CH2M HILL INC Operable Unit:

EP S9 08 04 TO Type:

09BC Type Site:

CA Task Order Status:
9 Performance Based:

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 27.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 5.00

JABLONSKI, DANIEL R 28.50

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00

NGUYEN, CRYSTAL 2.00 8.00

POWERS, KIMBERLY 0.50

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00

BAILEY, TRAVIS Senior Technician 1.50

CLARK, SUSAN ELAINE Administrative and Clerical 1.00

LANCE, JOEL 0.80

PRENTICE, BRITTANY 0.50

TOTAL, PRIME DIRECT LABOR 2.00 230.46 79.80 12,777.79 410.00 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:

TASK ORDER -- Task Level Specific Detail Report

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MADER, SARAH Staff Engineer/Scientist/Specialist 24.00
TOTAL, TEAM SUB DIRECT LABOR 24.00 2,722.58

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40

LOPEZ, SARAH Senior Technician 20.30

LOPEZ, SARAH Administrative and Clerical 14.10

TOTAL, TEAM SUB DIRECT LABOR 42.80 4,410.48

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 15



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 2.00 230.46 146.60 19,910.85 410.00 58,754.00
SUBTOTAL, DIRECT COSTS(Non_labor) 932.40
SUBTOTAL, TASK 5 COSTS 230.46 20,843.25 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 16



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist 1.00 1.00

BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

CHUANG, YUEH 1.00

GRIGORIEFF, MIKE 8.00

PERINA, TOMAS 17.00 502.00

TURNER, ALTA 43.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 2.00 11.00

BROWN, CHERYL 2.00 2.00

JABLONSKI, DANIEL R 56.00

SUN, KERANG 11.00 469.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

KERRIDGE, BENJAMIN 14.30 14.30

MADER, SARAH 33.00

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 2.00 9.00

POWERS, KIMBERLY 8.80

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 5.00

BAILEY, TRAVIS Senior Technician 1.00

FRANCUZ, KIMBERLEY A 0.30 1.30

LAMONT, WENDY 3.90 3.90

SEIFERT, BARBARA 2.80 9.10

VOLLMAR, GERALD ANDREW 0.40 1.30

WRIGHT, LINDA A 6.80 6.80

CLARK, SUSAN ELAINE Administrative and Clerical 4.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 17



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
DAISEY, SHANNON 0.50
HILL, JARED 0.20 0.40
MCNARY, PATRICIA 3.00
TOTAL, PRIME DIRECT LABOR 63.70 9,825.01 1,198.10 208,341.88 1,484.00 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 18



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CHEN, SAMANTHA Junior Engineer/Scientist/Specialist 17.00 49.50
TOTAL, TEAM SUB DIRECT LABOR 17.00 1,464.04 49.50 4,262.94

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 19



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 5.00
DODS, DEVON 12.30 17.80
MADER, SARAH 7.00 34.00
TOTAL, TEAM SUB DIRECT LABOR 19.30 2,223.94 56.80 6,464.84

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 20



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 205.50
TOTAL, TEAM SUB DIRECT LABOR 291.80 32,830.92

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 149.00
TOTAL, TEAM SUB DIRECT LABOR 149.00 17,669.22

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: DE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 100.00 13,512.99 1,745.20 269,569.80 1,484.00 219,515.00
SUBTOTAL, DIRECT COSTS(Non_labor) 762.93
SUBTOTAL, TASK 6 COSTS 13,512.99 270,332.73 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RA

SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 4.00 545.00
SUBTOTAL, TASK 7 COSTS 430.98 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_labor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 520.30 74,599.70 269.00 36,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 627.07
SUBTOTAL, TASK 9 COSTS 75,226.77 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,520.40 273,300.07 871.00 145,022.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 229.00
SUBTOTAL, TASK 11 COSTS 273,442.85 145,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 380.10 58,997.79 294.00 43,813.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,155.93 1,571.00
SUBTOTAL, TASK 12 COSTS 60,153.72 45,384.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 29



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR
Direct Labor
BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 2.00
GRIGORIEFF, MIKE 66.00
PERINA, TOMAS 1.00 194.00
BROWN, CHERYL Project Engineer/Scientist/Specialist 3.00
HANSON, SUSAN E 1.40
JABLONSKI, DANIEL R 11.00
SUN, KERANG 4.00
GOWADIA, NEHA Staff Engineer/Scientist/Specialist 3.00
NGUYEN, CRYSTAL 5.00
FRANCUZ, KIMBERLEY A Senior Technician 0.30
LAMONT, WENDY 1.00
WRIGHT, LINDA A 3.40
TOTAL, PRIME DIRECT LABOR 1.00 209.14 294.10 58,300.38 764.00 147,027.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: DAHL ENVIRONMENTAL ASSOCIATES Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
DAHL, THOMAS Principal Engineer/Scientist/Specialist 9.00
TOTAL, TEAM SUB DIRECT LABOR 9.00 2,118.33

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 31



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 9.00
TOTAL, TEAM SUB DIRECT LABOR 9.00 1,016.73

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1.00 209.14 312.10 61,435.44 764.00 147,027.00
SUBTOTAL, DIRECT COSTS(Non_labor) 7.03 397.81 2,704.00
SUBTOTAL, TASK 13 COSTS 216.17 61,833.25 149,731.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 33



REPORT 1

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04
SSID: 09BC
State: CA
Region: 9
Task Number: 15 Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER CLOSEOUT
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

RI Contract Period:
Co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:
No Invoice Number:

Invoice Purpose:

Task Category Code: CO

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:

038-RICO-09BC
OMEGA 0U02 RIFS

Contractor Name: ALL FIRMS
Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Cco
02
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

TASK ORDER TOTALS ALL TASKS

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:

Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 115.20 15,674.79 7,734.70 1,183,168.50 7,454.00 1,097,642.00
TOTAL, OTHER DIRECT COSTS 377421 57,709.98 45,015.00
TOTAL, TRAVEL 1,091.13 15,019.38 18,058.00
TOTAL, SUBPOOL 475.00 63,061.89 157,475.00
TOTAL, SUBPOOL PROFIT 19.00 2,522.48 6,299.00
TASK ORDER TOTAL 21,034.13 1,321,482.23 1,324,489.00

Average Hourly Rate 182.59 170.85

Expenditure Limit Dollars 1,324,489.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 RIIFS Action Code: co

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S908 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 503.25 10,701.03
Field Equipment 0.00 3,712.20
Mail/Courier/Freight 12.83 26,443.70
Other 3,258.13 16,037.53
Reproduction 0.00 414.83

Total, CH2M HILL INC ODCs 3,774.21 57,309.29

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 1



REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Cco

002

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category

Current Dollars

Cumulative Dollars

Consumables

0.00

400.69

Total, E2 CONSULTING ENGINEERS INC ODCs

0.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

400.69

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 2



REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 10/30/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 11/26/10
State: CA Task Order Status: ON-GOING Invoice Date: 12/20/10
Region: 9 Performance Based: No Invoice Number: 22
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
PALM, MICHAEL SCOTT Chino Hills, CA Whittier, CA 8/26/2010 9/16/2010 768.26 0.00 0.00 322.87 1,091.13|Groundwater sampling (part of rental expensed 10/1
Total, CH2M HILL INC Travel Costs 768.26 0.00 0.00 322.87 1,091.13

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL

NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $

1 PP 1,646.82 1,646.82

2 CR 5.80 5.80

3 FI 75.38 3,761.38 1,091.13 475.00 5,402.89

5 AN 230.46 230.46

6 DE 13,512.99 13,512.99

13 PR 209.14 7.03 216.17

Task Order Subtotal
Subpool Profit 19.00
TOTAL 15,674.79 3,774.21 1,091.13 475.00 19.00 21,034.13

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress
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REPORT 2T

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
No. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 54,236.29 275.01 54,511.30
2 CR 12,140.82 463.76 94.60 1,032.50 13,731.68
3 FI 211,447.48 54,866.74 12,670.00 62,029.39 341,013.61
5 AN 19,910.85 932.40 20,843.25
6 DE 269,569.80 60.34 702.59 270,332.73
7 RA 430.98 430.98
9 RR 74,599.70 324.02 303.05 75,226.77
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 273,300.07 142.78 273,442.85
12 FS 58,997.79 531.37 624.56 60,153.72
13 PR 61,435.44 7.03 390.78 61,833.25
Task Order Subtotal
Subpool Fee 2,522.48
TOTAL 1,183,168.50 57,709.98 15,019.38 63,061.89 2,522.48 1,321,482.23

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

BASE

2/6/09

12/31/10
10/30/10
11/26/10
12/20/10

22

Monthly Progress

Page 2



1034-115

S o rors PUBLIC VOUCHER FOR PURCHASES AND VOUCHERNO.
4 Treasury FRM 2000 022

SERVICES OTHER THAN PERSONAL

Financial Management
Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY

Division

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-Dec-10

SCHEDULE NO.

EP-S9-08-04

CONTRACT NUMBER AND DATE

PAID BY

REQUISITION NUMBER AND DATE

by: ”&ttﬁ

PAYEE'S CH2M HILL, Inc.
NAME P.0O. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
L —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
10/30/2010 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
11/26/2010 Cost $21,034.13
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $21,034.13

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract;
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered by this certification."

that

(Use continuation sheet(s) if necessary)

(Payee must NOT use the space below)

TOTAL

JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[ compLETE =$ =$1.00
[] PARTIAL BY?
[ FINAL
|:| PROGRESS |TITLE Amount verified:correct for
[] ADvANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) ?

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)
< |CASH DATE PAYEE®
.l
" When stated in foreign currency, insert name of currency. PER
 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
> When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary", or "Treasurer”, as the case may be.

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606



Substitute for

PUBLIC VOUCHER FOR PURCHASES

Form 1035 AND SERVICES OTHER THAN
PERSONAL Region 9 Billing No.: 023
US ENVIRONMENTAL PROTECTION AGENCY Contract No. EP S9 08 04
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC
MAIL DROP - D143-02 P. 0. BOX 27-100
RESEARCH TRIANGLE PARK, NC 27711 KANSAS CITY, MO 64180
Task Order No.: 038-RICO-09BC
OMEGA 0UO02 RI/FS Voucher No. 22
Reporting Period From: 10/30/2010 To: 11/26/2010
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 1.0 44.0 $240.08 $10,255.19
Senior Engineer/Scientist/Specialist 24.0 2,939.0 $5,019.36 $598,188.22
Project Engineer/Scientist/Specialist 15.0 1,590.9 $2,399.70 $247,289.39
Staff Engineer/Scientist/Specialist 37.6 1,778.9 $4,332.65 $198,485.70
Junior Engineer/Scientist/Specialist 17.0 126.5 $1,464.04 $10,617.75
Senior Technician 14.2 614.2 $1,736.52 $73,221.30
Technician 0.0 381.0 $0.00 $26,012.98
Administrative and Clerical 6.4 260.2 $482.44 $19,097.97
TOTAL LABOR 115.2 7,734.7 $15,674.79 $1,183,168.50
Other ODCs $3,774.21 $57,709.98
Travel $1,091.13 $15,019.38
Subpool $475.00 $63,061.89
TOTAL NON-LABOR $5,340.34 $135,791.25
Subpool Profit $19.00 $2,522.48
TOTALS - CURRENT AND CUMULATIVE $21,034.13 $1,321,482.23
AMOUNT DUE THIS VOUCHER $21,034.13
CH2M HILL INC $17,346.15 $1,156,075.28
CH2M Hill Affiliates $1,464.04 $8,723.50
Team Subcontracts $0.00 $0.00
CFEST INC $0.00 $41,384.08
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $2,223.94 $15,400.77
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $2,325.11
E2 CONSULTING ENGINEERS INC $0.00 $97,573.49
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $2,223.94 $156,683.45
TOTALS BY FIRM - CURRENT AND CUMULATIVE $21,034.13 $1,321,482.23
*** This voucher contains confidential business information *** Prj# 386743




	A. Expenditure Limit $1,321,482.23 (99.77 %) of the Task Order Ceiling ($1,324,489.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 The Project Manager with the help of support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	Task 2 - Community Involvement (CR)
	No Activity
	Task 3 - Field Investigation / Data Acquisition (FI)
	No Activity
	Task 5 - Analytical Support and Data Validation (AN)
	 The Contract Administrator revised subcontractor tasking documents.
	Task 6 - Data Evaluation (DE)
	 The Project Manager, Jr. Engineer, Technical Editor, Document Production Specialist, three Sr. Technicians, and Graphic Specialist prepared the 104(e) response summary report.
	 The Sr. Reviewer reviewed the 104(e) response summary report.
	 The Project Manager, Project Hydrogeologist, Project Chemist, Database Specialist, GIS Specialist, Jr. Engineer, and two Sr. Technicians prepared the annual 2008/2009 groundwater monitoring report.
	 The Contract Administrator revised subcontractor tasking documents.
	 NOTE: In November, the Project Manager inadvertently charged 1 hour to Task 13 instead of to Task 6 for preparing a response to GSWC question on the FS cost information. The transfer of 1 hour will be reflected in next month’s invoice.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	 NOTE: In November, the Project Manager inadvertently charged 1 hour to Task 13 instead of to Task 6 for preparing a response to GSWC question on the FS cost information. The transfer of 1 hour will be reflected in next month’s invoice.
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting Project expenditures have exceeded 85% of the Task Order funding and will reach the funding ceiling in mid-December 2010. The funds remaining are not sufficient for the rest of the current Period of Performance.
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